

Subcontractor's Pre-Job Conference Form: MCMAHON STEEL COMPANY, INC.

Status

Published

Version

1

Assigned PSA Specialist

Ivory Anderson

Email

ianderson1@sandi.net

Phone Number

(916) 835-7349

Subcontractor's Information

ContractorMCMAHON STEEL COMPANY, INC. **SP****Company Address**1880 NIRVANA AVE CHULA VISTA, CA
91911**Phone Number****Fax Number****CSLB License Number**

779638

DIR Number

100000442

Contractor License Classification

C51 - STEEL, STRUCTURAL

Pre-Award & Contract Information

Bid Number

CC24-0678-24-00-00

Bid TitleFurnish and Install Photovoltaic System
at Central ES**Prevailing Wage Determination**

2023-2

Contract Number

CC24-0678-24-00-00

Contract TitleFurnish and Install Photovoltaic System
at Central ES**DIR Project Number**

511505

Contract Amount

\$2,147,000.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Fabrication and erection of steel catwalk at lunch shelter.

Jobsite Scheduling Information

Expected Start Date
12/15/2024

Estimated Duration(Days)
14

Number of Shifts
1

Shift Description
3:30-11:30 pm

Pay Day
Friday

Pay Period End Day
Tuesday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Bobby	Vargas	bobby@mcmahonsteel.com	(619) 757-8754
No	Lead	Derek	McMahon	derek@mcmahonsteel.com	(619) 757-8754
No	Foreman	TBD			

Crew: Catwalk

Scope of Work your firm will perform on this project
Install/Erect Catwalk

Equipment to be utilized in performing work on this Project
Crane

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Ironworkers Local 229	Iron Worker (Ornamental,	Pending	Install Catwalk	Pending	11/4/2024 - 11/21/2024	4	6

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
	Reinforcing, Structural)						

Crew: Catwalk Rigging

Scope of Work your firm will perform on this project
Install Catwalk

Equipment to be utilized in performing work on this Project
Crane

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Rigging	Pending	11/4/2024 - 11/21/2024	1	1

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	MARCO CRANE & RIGGING CO.	Rigging