

General Contractor's Pre-Job Conference Form: BYROM-DAVEY, INC.

Status Published	Version 1	
Assigned PSA Specialist Rey Pedregon	Email rpedregon@sandi.net	Phone Number (619) 288-5592

General Contractor Information

General Contractor BYROM-DAVEY, INC. SP		
Company Address 13220 EVENING CREEK DR S, #103, SAN DIEGO, CA 92128	Phone Number	Fax Number
CSLB License Number 803447	DIR Number 1000000392	
Contractor License Classification A - GENERAL ENGINEERING, B - GENERAL BUILDING, C-8 - CONCRETE, C12 - EARTHWORK AND PAVING, C-61 / D12 - SYNTHETIC PRODUCTS		

Pre-Award & Contract Information

Bid Number CC25-0954-05-00-00	Bid Title DANA MIDDLE SCHOOL TURF REPLACEMENT	Prevailing Wage Determination 2025-1
Contract Number CC25-0954-05-00-00	Contract Title DANA MIDDLE SCHOOL TURF FIELD REPLACEMENT	Contract Amount \$2,900,000.00

Contract Summary

Estimated Construction Start Date
6/9/2025

Estimated Construction End Date
11/10/2025

Contract Summary
Replace field turf, remove invasive trees, remove roots, and repair drainage system, base & membrane on existing artificial turf baseball field.

Jobsite Information

School Name
Dana Middle
1775 Chatsworth Blvd., San Diego, CA 92106

Phone Number
(858) 988-2900

Fax Number
(858) 988-2900

Jobsite Facilities Information

Number of First Aid Facilities
1

Number of Sanitary Facilities
2

Number of Drinking Water Facilities
1

Comments about First Aid Facilities, Sanitary Facilities, or Drinking Water Facilities
First aid facilities will be located in either Byrom-Davey's storage container & the Superintendent's work truck. Two portable restrooms will be located within the project limits. Drinking water will be located in either Byrom-Davey's storage container & the Superintendent's work truck.

Description of Jobsite Parking

Parking provided within the construction laydown area.

Name of Selected Hospital	Hospital Address	Hospital Phone Number
Scripps Mercy Hospital San Diego	4077 5th Ave, San Diego, CA 92103	(858) 832-2478

Jobsite Scheduling Information

Number of Shifts	Shift Description
1	7am - 3:30pm
Pay Day	Pay Period End Day
Friday	Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Project Manager	Dana	Henry	danah@byrom-davey.com	(858) 204-3603
Yes	Superintendent	Dave	Atoe	davida@byrom-davey.com	(858) 583-4809
Yes	Safety Rep	Dave	Atoe	davida@byrom-davey.com	(858) 583-4809
Yes	Document Control	Pamella	Chase	pamellac@byrom-davey.com	(858) 524-9808

Crew: GENERAL JOBSITE ACTIVITIES

Scope of Work your firm will perform on this project
Temporary fence installation, implementing
SWPPP BMPs & general clean up.

Equipment to be utilized in performing work on this
Project
Crew truck

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Temp fence set up & removal. Set up, maintain & remove SWPPP BMPs. General site clean up.	Pending	6/9/2025 - 11/10/2025	2	2

Crew: GRADING

Scope of Work your firm will perform on this project
Fill in root voids, fine grade subgrade and permeable base.

Equipment to be utilized in performing work on this
Project
Skiploader, roller, water truck

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Spot grading equipment & misc clean up	Pending	7/7/2025 - 8/29/2025	2	2
Operating Engineers Local 12	Operator	Pending	Operate grading equipment & grade checking	Pending	7/7/2025 - 8/29/2025	1	2
Teamsters Local 166	Teamsters	Pending	Operate water truck	Pending	7/7/2025 - 8/29/2025	1	1

Crew: DRAINAGE

Scope of Work your firm will perform on this project Equipment to be utilized in performing work on this
Install pitchers mound drainage & field flat drains. Project
Backhoe, skiploader, crew truck

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Spot operators, layout & place drainage	Pending	7/14/2025 - 8/8/2025	2	3

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITI ES	ASSIGNM ENT ACTIVITI ES STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
			& flat drains				
Operating Engineers Local 12	Operator	Pending	Trench & backfill for drainage, cut grooves for flat drains	Pending	7/14/2025 - 8/8/2025	1	2

Crew: BASEBALL FIELD COMPONENTS

Scope of Work your firm will perform on this project

Install bases, home plate & pitcher's mound

Equipment to be utilized in performing work on this Project

Crew truck

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITI ES	ASSIGNM ENT ACTIVITI ES STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Install bases, home plate & pitcher's mound	Pending	7/21/2025 - 11/10/2025	2	3

Crew: HEADERBOARD & LINER

Scope of Work your firm will perform on this project

Equipment to be utilized in performing work on this

Repair headerboard & place liner

Project

Crew truck

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITI ES	ASSIGNM ENT ACTIVITI ES STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
Laborers Local 89	Laborer (Building Constructi on)	Pending	Repair headerboa rd & place liner	Pending	7/14/2025 - 8/1/2025	2	3

Crew: DEMOLITION

Scope of Work your firm will perform on this project

Equipment to be utilized in performing work on this

Remove base, flatdrains & fabric for repair areas.

Project

Dig out & remove roots. Clear & grub slopes.

Skiploader, loader, backhoe, water truck

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITI ES	ASSIGNM ENT ACTIVITI ES STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
Laborers Local 89	Laborer (Building Constructi on)	Pending	Spot grading equipment & misc removals	Pending	6/9/2025 - 7/11/2025	1	2
Operating Engineers Local 12	Operator	Pending	Operate demolition equipment for removals	Pending	6/9/2025 - 7/11/2025	1	2
Teamsters Local 166	Teamsters	Pending	Operate water truck	Pending	6/9/2025 - 7/11/2025	1	1