

Subcontractor's Pre-Job Conference Form: SOUTHLAND ELECTRIC, INC.

Status Published	Version 1	
Assigned PSA Specialist Maria Cruz	Email mcruz5@sandi.net	Phone Number (619) 879-7870

Subcontractor's Information

Contractor SOUTHLAND ELECTRIC, INC. <small>SP</small>		
Company Address 4950 GREENCRAIG LANE SAN DIEGO, CA 92123	Phone Number	Fax Number
CSLB License Number 354236	DIR Number 100000060	
Contractor License Classification C10 - ELECTRICAL		
Tiered Subcontractor Yes	Tiered SubContractor To JOHNSON CONTROLS FIRE PROTECTION LP	

Pre-Award & Contract Information

Bid Number CC23-0125-23-A1-G1	Bid Title Euclid Elementary School Whole Site Modernization (LLB) GMP#1	Prevailing Wage Determination 2024-1	
Contract Number CC23-0125-23-A1-G1	Contract Title Euclid ES WSM GMP#1	DIR Project Number 526889	Contract Amount \$29,605,588.81

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Provide and install fire alarm cable. Install Johnson Controls fire alarm devices

Jobsite Scheduling Information

Expected Start Date 5/30/2024	Estimated Duration(Days) 300
Number of Shifts 1	Shift Description 7:00AM-3:30PM
Pay Day Wednesday	Pay Period End Day Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Robbie	Goeltzenleunchter	robbieg@southlandelectricinc.com	(858) 634-5050
Yes	Lead	George	Perez	georgep@southlandelectricinc.com	(858) 880-5155
Yes	Foreman	Nathan	Gill	nathang@southlandelectricinc.com	(619) 540-9764

Crew: Fire Alarm

Scope of Work your firm will perform on this project

Provide and install fire alarm cabling. Provide labor to instal Johnson Controls edge fire alarm devices.

Equipment to be utilized in performing work on this Project

hand tools, ladders, and lifts if required.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Electrical Workers Local 569	Sound and Signal Technician	Pending	Installation of fire alarm cable and devices	Pending	8/1/2024 - 8/24/2025	2	4

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information