

# Subcontractor's Pre-Job Conference Form: KARCHER INSULATION, INC.

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Maria Cruz	<b>Email</b> mcruz5@sandi.net	<b>Phone Number</b> (619) 879-7870

## Subcontractor's Information

<b>Contractor</b> KARCHER INSULATION, INC. <span>SP</span>		
<b>Company Address</b> 2300 EAST ORANGEWOOD AVENUE ANAHEIM, CA (714) 385-1223 92806	<b>Phone Number</b>	<b>Fax Number</b> (714) 385-1878
<b>CSLB License Number</b> 309141	<b>DIR Number</b> 1000006996	
<b>Contractor License Classification</b> C-61 / D12 - SYNTHETIC PRODUCTS, C-2 - INSULATION AND ACOUSTICAL, C-61 / D64 - FIRE STOPPING		
<b>Tiered Subcontractor</b> Yes	<b>Tiered SubContractor To</b> Ranbar Plumbing Contractors, Inc.	

## Pre-Award & Contract Information

<b>Bid Number</b> CC23-0125-23-A1-G1	<b>Bid Title</b> Euclid Elementary School Whole Site Modernization (LLB) GMP#1	<b>Prevailing Wage Determination</b> 2024-1	
<b>Contract Number</b> CC23-0125-23-A1-G1	<b>Contract Title</b> Euclid ES WSM GMP#1	<b>DIR Project Number</b>	<b>Contract Amount</b> \$30,000,000.00

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**  
INSULATION - HVAC

## Jobsite Scheduling Information

<b>Expected Start Date</b> 9/23/2024	<b>Estimated Duration(Days)</b> 6
<b>Number of Shifts</b> 1	<b>Shift Description</b> 6:00 AM - 5:00 PM
<b>Pay Day</b> Friday	<b>Pay Period End Day</b> Sunday

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	DANIEL	LIZARRAGA	dlizarraga@karcherinsulation.com	(714) 385-1223
Yes	Lead	CARLOS	ROMERO	carlosh@karcherinsulation.com	(714) 385-1223

## Crew: CARLOS ROMERO

Scope of Work your firm will perform on this project  
INSULATION-HVAC

Equipment to be utilized in performing work on this Project  
HAND TOOLS

## Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Heat & Frost Insulators, Fire stoppers Allied Workers Local Union 5	Mechanical Insulator	Pending	INSULATION-HVAC	Pending	9/23/2024 - 1/6/2025	1	2

## Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information