

## Subcontractor's Pre-Job Conference Form: SOLID STRUCTURES, INC.

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Maria Cruz	<b>Email</b> mcruz5@sandi.net	<b>Phone Number</b> (619) 879-7870

### Subcontractor's Information

<b>Contractor</b> SOLID STRUCTURES, INC. <small>SP</small>		
<b>Company Address</b> P.O.BOX 848 LA MESA, CA 91944	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 758791	<b>DIR Number</b> 1000015100	
<b>Contractor License Classification</b> A - GENERAL ENGINEERING		
<b>Tiered Subcontractor</b> Yes	<b>Tiered SubContractor To</b> Vet Builders Inc	

### Pre-Award & Contract Information

<b>Bid Number</b> CC23-0125-23-A1-G1	<b>Bid Title</b> Euclid Elementary School Whole Site Modernization (LLB) GMP#1	<b>Prevailing Wage Determination</b> 2024-1	
<b>Contract Number</b> CC23-0125-23-A1-G1	<b>Contract Title</b> Euclid ES WSM GMP#1	<b>DIR Project Number</b> 526889	<b>Contract Amount</b> \$29,605,588.81

### Overall Scope of Work for Which Your Company is Responsible

<b>Overall Scope of Work</b> Build and pour structural concrete - Storm Drains
---

### Jobsite Scheduling Information

<b>Expected Start Date</b> 6/24/2024	<b>Estimated Duration(Days)</b> 30
<b>Number of Shifts</b> 1	<b>Shift Description</b> 7:00am-3:30pm
<b>Pay Day</b> Friday	<b>Pay Period End Day</b> Saturday

### Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Jeffery	Hicks	jeff@solidstructuresinc.com	(619) 464-5210

### Crew: Carpenter Engineers

Scope of Work your firm will perform on this project  
Build and pour storm drain structures.

Equipment to be utilized in performing work on this Project  
Ford F-450 Truck, Honda Generator, and various hand electric tools.

#### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Forming, remove forms and clean up.	Pending	6/24/2024 - 7/24/2024	2	2

### Crew: Cement Masons

Scope of Work your firm will perform on this project  
Placing (screeding) concrete finishing and sack and patch.

Equipment to be utilized in performing work on this Project  
N/A

#### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Cement Masons Local 500	Engineering Construction	Pending	Placing (screeding) concrete finishing and sack and patch.	Pending	6/24/2024 - 7/24/2024	1	1

#### Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information