

## Subcontractor's Pre-Job Conference Form: WATKINS ENVIRONMENTAL, INC.

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Maria Cruz	<b>Email</b> mcruz5@sandi.net	<b>Phone Number</b> (619) 879-7870

### Subcontractor's Information

<b>Contractor</b> WATKINS ENVIRONMENTAL, INC. <span>SP</span>		
<b>Company Address</b> 4345 Murphy Canyon Rd. SAN DIEGO, CA 92123	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 966461	<b>DIR Number</b> 1000004509	
<b>Contractor License Classification</b> A - GENERAL ENGINEERING, B - GENERAL BUILDING, C21 - BUILDING MOVING, DEMOLITION, C22 - ASBESTOS ABATEMENT (Check DOSH Asbestos Registration)		

### Pre-Award & Contract Information

<b>Bid Number</b> CC23-0125-23-A1-G1	<b>Bid Title</b> Euclid Elementary School Whole Site Modernization (LLB) GMP#1	<b>Prevailing Wage Determination</b> 2024-1	
<b>Contract Number</b> CC23-0125-23-A1-G1	<b>Contract Title</b> Euclid ES WSM GMP#1	<b>DIR Project Number</b>	<b>Contract Amount</b> \$30,000,000.00

### Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**  
Abatement of interior finishes, selective demolition of interior finishes. Concrete scanning and saw cutting of concrete slab.

### Jobsite Scheduling Information

<b>Expected Start Date</b> 6/11/2024	<b>Estimated Duration(Days)</b> 81
<b>Number of Shifts</b> 1	<b>Shift Description</b> 7:00 am - 3:30 pm
<b>Pay Day</b> Friday	<b>Pay Period End Day</b> Saturday

### Jobsite Administration

JOBSITE CONTACT ?	ADMINISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Aurelio			
Yes	Superintendent	Aurelio	Lozano	manny@watkinsenviro.com	(619) 288-5524
No	Foreman				

**Crew: Asbestos**

Scope of Work your firm will perform on this project  
Abatement of interior finishes.

Equipment to be utilized in performing work on this Project  
Small hand tools

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 300	Asbestos	Pending	Asbestos Abatement of interior finishes	Pending	6/11/2024 - 8/31/2024	3	7

**Crew: Demolition**

Scope of Work your firm will perform on this project  
Selective demolition of interior finishes. Concrete scanning and saw cutting of concrete slab.

Equipment to be utilized in performing work on this Project  
Small hand tools.

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Selective demolition and saw scanning and cutting.	Pending	6/11/2024 - 8/31/2024	2	6

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information