

# Subcontractor's Pre-Job Conference Form: ABLE HEATING & AIR CONDITIONING, INC

<b>Status</b>	<b>Version</b>	
Published	1	
<b>Assigned PSA Specialist</b>	<b>Email</b>	<b>Phone Number</b>
Ivory Anderson	ianderson1@sandi.net	(916) 835-7349

## Subcontractor's Information

<b>Contractor</b>		
ABLE HEATING & AIR CONDITIONING, INC		
<b>Company Address</b>	<b>Phone Number</b>	<b>Fax Number</b>
1020 COLORADO AVE SUITE A CHULA VISTA, CA 91911		
<b>CSLB License Number</b>	<b>DIR Number</b>	
466861	1000004337	
<b>Contractor License Classification</b>		
B - GENERAL BUILDING, C20 - WARM-AIR HEATING, VENTILATING AND AIR-CONDITIONING, C43 - SHEET METAL		

## Pre-Award & Contract Information

<b>Bid Number</b>	<b>Bid Title</b>	<b>Prevailing Wage Determination</b>
CC22-0265-08-A1-G3 (GMP No. 3)	Hoover HS Site Modernization and Improvements CC22-0265-08-A1-G3 (GMP No. 3) Lease-Leaseback	2023-1
<b>Contract Number</b>	<b>Contract Title</b>	<b>Contract Amount</b>
CC22-0265-08-A1-G3 (GMP No. 3)	Hoover HS Site Modernization and Improvements CC22-0265-08-A1-G3 (GMP No. 3) Lease-Leaseback	

## Overall Scope of Work for Which Your Company is Responsible

### Overall Scope of Work

HVAC Mechanical including the installation of ductless mini split system units and associated pre-insulated refrigerant pipe and controls.

## Jobsite Scheduling Information

### Expected Start Date

7/30/2023

### Estimated Duration(Days)

30

### Number of Shifts

1

### Shift Description

7:00am - 3:30pm

### Pay Day

Thursday

### Pay Period End Day

Wednesday

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Moses	Moreno	mmoreno@ableac.net	(619) 409-9100
No	Foreman	Dominic Cuellar	Cuellar	dcuellar@ableac.net	(619) 409-9100
No	Lead				

## Crew: Install HVAC Equipment

### Scope of Work your firm will perform on this project

Install HVAC Equipment

### Equipment to be utilized in performing work on this Project

Ladders and possible Scissor and/or Forklift

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Sheet Metal Workers Local 206	Sheet Metal Worker (HVAC)	Pending	Install HVAC Equipment	Pending	8/1/2023 - 12/31/2023	2	2

### Crew: Install pre-insulated refrigerant linesets

Scope of Work your firm will perform on this project  
Install pre-insulated refrigerant linesets

Equipment to be utilized in performing work on this Project  
Ladders and personal tools

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Sheet Metal Workers Local 206	Sheet Metal Worker (HVAC)	Pending	Install pre-insulated refrigerant linesets	Pending	8/1/2023 - 12/31/2023	2	2

### Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Yes		Controls