

# Subcontractor's Pre-Job Conference Form: DEMO MASTERS, INC.

<b>Status</b>	<b>Version</b>	
Published	1	
<b>Assigned PSA Specialist</b>	<b>Email</b>	<b>Phone Number</b>
Ivory Anderson	ianderson1@sandi.net	(916) 835-7349

## Subcontractor's Information

<b>Contractor</b>	DEMO MASTERS, INC.	
<b>Company Address</b>	<b>Phone Number</b>	<b>Fax Number</b>
6925 SAN LEANDRO STREET OAKLAND, CA		
<b>CSLB License Number</b>	<b>DIR Number</b>	
764068	1000002529	
<b>Contractor License Classification</b>		
<b>Tiered Subcontractor</b>	<b>Tiered SubContractor To</b>	
Yes	BAYVIEW ENVIRONMENTAL SERVICES, INC.	

## Pre-Award & Contract Information

<b>Bid Number</b>	<b>Bid Title</b>	<b>Prevailing Wage Determination</b>
CC22-0265-08-A1-G3 (GMP No. 3)	Hoover HS Site Modernization and Improvements CC22-0265-08-A1-G3 (GMP No. 3) Lease-Leaseback	2023-1
<b>Contract Number</b>	<b>Contract Title</b>	<b>Contract Amount</b>
CC22-0265-08-A1-G3 (GMP No. 3)	Hoover HS Site Modernization and Improvements CC22-0265-08-A1-G3 (GMP No. 3) Lease-Leaseback	

## Overall Scope of Work for Which Your Company is Responsible

### Overall Scope of Work

Concrete walkways, exterior & interior building soft demolition (signs, windows, floor tile, ceiling tiles)

## Jobsite Scheduling Information

### Expected Start Date

8/16/2023

### Estimated Duration(Days)

100

### Number of Shifts

1

### Shift Description

7:00am - 3:30pm

### Pay Day

Friday

### Pay Period End Day

Friday

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Jose	Torres	Jtorres@bayviewservices.com	(562) 565-5847

## Crew: Demolition

### Scope of Work your firm will perform on this project

Concrete walkways, exterior & interior building soft demolition (signs, windows, floor tile, ceiling tiles)

### Equipment to be utilized in performing work on this Project

Power tools, hand tools, scissor lifts, 30K excavator

## Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Interior & Exterior Soft Demolition	Pending	8/16/2023 - 1/25/2024	4	8
Operating Engineers Local 12	Operator	Pending	Operating equipment	Pending	8/16/2023 - 7/25/2024	4	8

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		