

Subcontractor's Pre-Job Conference Form: BAKER ELECTRIC & RENEWABLES LLC

Status Published	Version 1	
Assigned PSA Specialist Maria Cruz	Email mcruz5@sandi.net	Phone Number (619) 879-7870

Subcontractor's Information

Contractor BAKER ELECTRIC & RENEWABLES LLC <small>SP</small>		
Company Address 1298 PACIFIC OAKS PLACE ESCONDIDO, CA 92029	Phone Number	Fax Number
CSLB License Number 161756	DIR Number 100000466	
Contractor License Classification A - GENERAL ENGINEERING, B - GENERAL BUILDING, C-7 - LOW VOLTAGE SYSTEMS, C10 - ELECTRICAL, C46 - SOLAR		
Tiered Subcontractor Yes	Tiered SubContractor To RUSSELL SIGLER INC.	

Pre-Award & Contract Information

Bid Number CC22-0902-08-A1-G1	Bid Title King Chavez Academy of Excellence Whole Site Modernization (LLB) (GMP No. 1)	Prevailing Wage Determination 2023-1	
Contract Number CC22-0902-08-A1-G1	Contract Title King Chavez Academy of Excellence Whole Site Modernization (LLB) (GMP No. 1)	DIR Project Number 493189	Contract Amount \$41,544,973.89

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Installation of conduit, wiring and devices for the HVAC Low Voltage Controls System.

Jobsite Scheduling Information

Expected Start Date 9/16/2024	Estimated Duration(Days) 714
Number of Shifts 1	Shift Description Shift 1
Pay Day Wednesday	Pay Period End Day Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMINISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Rico	Robertson	rrobinson@baker-electric.com	(760) 644-1524
No	Foreman				
Yes	Lead	Armando	Meza	ameza@baker-electric.com	(760) 801-6553

Crew: Electricians

Scope of Work your firm will perform on this project
Installation of conduit, wiring and devices for the HVAC Low Voltage Controls System.

Equipment to be utilized in performing work on this Project
TBD

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Electrical Workers Local 569	Inside Wireman, Technician	Pending	Installation of conduit, wiring and devices for the HVAC Low Voltage Controls System	Pending	9/16/2024 - 8/31/2026	3	6

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information