## Subcontractor's Pre-Job Conference Form: ANGELUS WATERPROOFING & RESTORATION INC

Status Published	Version 1		
Assigned PSA Specialist Maria Cruz	Email mcruz5@sandi.net	Phone Numb (619) 879-78	
		(010) 01910	
Subcontractor's Information			
Subcontractor's information			
Contractor ANGELUS WATERPROOFING & RESTORA	TION INC		
Company Address 17762 Metzler Lane Huntington Beach, Ca 9	Phone Number 2647	Fax Number	
CSLB License Number 461100	<b>DIR Number</b> 1000006870		
Contractor License Classification B - GENERAL BUILDING, C33 - PAINTING A	AND DECORATING, C39 - ROOFING, C-61 / [	051 - WATERPROOFING & WEATHERPROOFING	3
Tiered Subcontrator Yes	Tiered SubContractor To HAMEL CONCRETE, INC		
Pre-Award & Contract Information	1		
Bid Number	Bid Title		ge Determination
CC22-0902-08-A1-G1	King Chavez Academy of E (LLB) (GMP No. 1)	Excellence Whole Site Modernization 2023-1	
Contract Number CC22-0902-08-A1-G1	Contract Title King Chavez Academy of Excellence Whol (LLB) (GMP No. 1)	DIR Project Number e Site Modernization	Contract Amount
	King Chavez Academy of Excellence Whole		Contract Amount
CC22-0902-08-A1-G1	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)		Contract Amount
	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)		Contract Amount
CC22-0902-08-A1-G1	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)		Contract Amount
CC22-0902-08-A1-G1 Overall Scope of Work for Which Overall Scope of Work	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)		Contract Amount
CC22-0902-08-A1-G1 Overall Scope of Work for Which Overall Scope of Work	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)		Contract Amount
CC22-0902-08-A1-G1 Overall Scope of Work for Which Overall Scope of Work	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)		Contract Amount
CC22-0902-08-A1-G1 Overall Scope of Work for Which Overall Scope of Work Waterproofing	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)		Contract Amount
CC22-0902-08-A1-G1 Overall Scope of Work for Which Overall Scope of Work Waterproofing Jobsite Scheduling Information Expected Start Date 1/6/2024 Number of Shifts	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)	e Site Modernization	Contract Amount
CC22-0902-08-A1-G1 Overall Scope of Work for Which Overall Scope of Work Waterproofing Jobsite Scheduling Information Expected Start Date 1/6/2024 Number of Shifts 1 Pay Day	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)	e Site Modernization Estimated Duration(Days) 365 Shift Description 6:30 AM - 3:00PM Pay Period End Day	Contract Amount
CC22-0902-08-A1-G1 Overall Scope of Work for Which Overall Scope of Work Waterproofing Jobsite Scheduling Information Expected Start Date 1/6/2024 Number of Shifts 1	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)	e Site Modernization Estimated Duration(Days) 365 Shift Description 6:30 AM - 3:00PM	Contract Amount
CC22-0902-08-A1-G1 Overall Scope of Work for Which Overall Scope of Work Waterproofing Jobsite Scheduling Information Expected Start Date 1/6/2024 Number of Shifts 1 Pay Day	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)	e Site Modernization Estimated Duration(Days) 365 Shift Description 6:30 AM - 3:00PM Pay Period End Day	Contract Amount
CC22-0902-08-A1-G1 Overall Scope of Work for Which Overall Scope of Work Waterproofing Jobsite Scheduling Information Expected Start Date 1/6/2024 Number of Shifts 1 Pay Day	King Chavez Academy of Excellence Whole (LLB) (GMP No. 1)	e Site Modernization Estimated Duration(Days) 365 Shift Description 6:30 AM - 3:00PM Pay Period End Day	Contract Amount

(619) 820-1652

## **Crew: Waterproofers**

Scope of Work your firm	will perform	on this project
Waterproofing		

Equipment to be utilized in performing work on this Project Hot Kettle

## Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Roofers Local 45	Roofer	Pending	Waterproofing	Pending	1/6/2024 - 1/5/2025	4	5

## Add other direct Subcontractors not included on the Division of Work

TBD?

TIERED SUBCONTRACTOR

TIERED SUBCONTRACTOR'S SCOPE

Contractor not required to submit information