

## Subcontractor's Pre-Job Conference Form: San Diego Elevator and Lifts, LLC

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Maria Cruz	<b>Email</b> mcruz5@sandi.net	<b>Phone Number</b> (619) 879-7870

### Subcontractor's Information

<b>Contractor</b> San Diego Elevator and Lifts, LLC		
<b>Company Address</b> 540 Mariposa Street Chula Vista, CA	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 1060724	<b>DIR Number</b> PW-LR-1000838631	
<b>Contractor License Classification</b>		

### Pre-Award & Contract Information

<b>Bid Number</b> CC22-0902-08-A1-G1	<b>Bid Title</b> King Chavez Academy of Excellence Whole Site Modernization 2023-1 (LLB) (GMP No. 1)	<b>Prevailing Wage Determination</b>	
<b>Contract Number</b> CC22-0902-08-A1-G1	<b>Contract Title</b> King Chavez Academy of Excellence Whole Site Modernization (LLB) (GMP No. 1)	<b>DIR Project Number</b>	<b>Contract Amount</b>

### Overall Scope of Work for Which Your Company is Responsible

<b>Overall Scope of Work</b> Installation of Elevator
--

### Jobsite Scheduling Information

<b>Expected Start Date</b> 10/10/2023	<b>Estimated Duration(Days)</b> 60
<b>Number of Shifts</b> 1	<b>Shift Description</b> shift 1: 7:00 am - 3:30 pm
<b>Pay Day</b> Friday	<b>Pay Period End Day</b> Friday

### Jobsite Administration

JOBSITE CONTACT ?	ADMINISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Brandon	Brigante	Brandon@sdelevatorlifts.com	(619) 874-7112
No	Foreman				
No	Lead				

**Crew: Elevator constructors**

Scope of Work your firm will perform on this project  
Installation of Elevator

Equipment to be utilized in performing work on this Project  
Forklift, and winch

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
International Union of Elevator Constructors	Helper	Pending	Installation of Elevator	Pending	10/1/2024 - 12/2/2024	2	2
International Union of Elevator Constructors	Mechanic	Pending	installation	Pending	9/30/2023 - 1/1/2025	2	2

**Crew: A Team**

Scope of Work your firm will perform on this project  
Elevator Installation

Equipment to be utilized in performing work on this Project  
forklift and winch

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
International Union of Elevator Constructors	Helper	Pending	install elevator	Pending	9/30/2023 - 1/1/2025	2	2

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information