

Subcontractor's Pre-Job Conference Form: BWE, INC.

Status

Published

Version

1

Assigned PSA Specialist

Rey Pedregon

Email

rpedregon@sandi.net

Phone Number

(619) 288-5592

Subcontractor's Information

Contractor

BWE, INC.

Company Address

9449 BALBOA AVENUE,
SUITE 270 SAN DIEGO, CA
92123

Phone Number
Fax Number
CSLB License Number
DIR Number

1000002676

Contractor License Classification

Pre-Award & Contract Information

Bid Number

CZ21-0550-08-A3-G3

Bid Title

MIRA MESA HIGH SCHOOL
WSM PHASE 2

Prevailing Wage Determination

2023-1

Contract Number

CZ21-0550-08-A3-G3

Contract Title

MIRA MESA HIGH SCHOOL
WSM PHASE 2

DIR Project Number
Contract
Amount

\$67,262,618.0
0

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Survey Construction Staking: Survey Control & Utility Verification, Grading and Drainage, Utility Layout, Building Control, On-site Improvements, prevailing wage documentation. Optional re-staking for incidental phasing, utility lines, and mock-up.

Jobsite Scheduling Information

Expected Start Date

12/13/2023

Estimated Duration(Days)

930

Number of Shifts

1

Shift Description

7:00 am - 3:30 pm

Pay Day

Wednesday

Pay Period End Day

Friday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Michael	Slawson	mslawson@bwesd.com	(619) 742-2601

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Lead	Kevin	Miller	kmiller@bwesd.com	(619) 648-0581
Yes	Foreman	Christian	Ross	cross@bwesd.com	(619) 299-5550
Yes		Kristen	Marlow	kmarlow@bwesd.com	(619) 299-5550

Crew: Survey Construction Staking

Scope of Work your firm will perform on this project
Construction Staking

Equipment to be utilized in performing work on this Project
Handheld Laser

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Chainman/Rodman	Pending	Chainman	Pending	12/14/2023 - 6/30/2026	1	1

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
------	----------------------	------------------------------

Contractor not required to submit information