

Subcontractor's Pre-Job Conference Form: HAMEL CONCRETE, INC

Status

Published

Version

1

Assigned PSA Specialist

Rey Pedregon

Email

rpedregon@sandi.net

Phone Number

(619) 288-5592

Subcontractor's Information

Contractor

HAMEL CONCRETE, INC

Company Address26431 JEFFERSON AVE, STE
A MURRIETA, CA 92562**Phone Number****Fax Number****CSLB License Number**

1011533

DIR Number

1000035646

Contractor License Classification

C-8 - CONCRETE, A - GENERAL ENGINEERING, B - GENERAL BUILDING

Pre-Award & Contract Information

Bid Number

CZ21-0550-08-A3-G3

Bid TitleMIRA MESA HIGH SCHOOL
WSM PHASE 2**Prevailing Wage Determination**

2023-1

Contract Number

CZ21-0550-08-A3-G3

Contract Title**DIR Project Number****Contract
Amount**

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Structural Concrete, Reinforcing Steel, and Concrete Polishing

Jobsite Scheduling Information

Expected Start Date

2/23/2024

Estimated Duration(Days)

240

Number of Shifts

1

Shift Description

7:00AM-3:30PM

Pay Day

Friday

Pay Period End Day

Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Chris	Salazar	csalazar@hamelinc.com	(951) 764-1957

Crew: Excavation

Scope of Work your firm will perform on this project

Equipment to be utilized in performing work on this Project

Footing Excavation

Backhoe & Excavator

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Excavation of Footings	Pending	2/23/2024 - 4/26/2024	1	1
Laborers Local 89	Laborer	Pending	Clean Footings-(Shovel)	Pending	2/23/2024 - 4/12/2024	1	1

Crew: Form Work for Concrete Footings, Elevator Pit Walls, Benches, Stairs, and Slabs

Scope of Work your firm will perform on this project

Equipment to be utilized in performing work on this Project

Forming and prep work for footing installation, stem walls, seat walls, slab edge, Elevator Pit

reach forklift

Referral and Jurisdictional Assignment

UNION	DIR CLASSIF ICATION	ASSIGN MENT STATUS	ASSIGN MENT ACTIVITI ES	ASSIGN MENT ACTIVITI ES STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
Carpente rs Local 619	Carpente r	Pending	Rebar Template , Stem Wall Forms, Starter Wall Forms	Pending	3/15/202 4 - 4/26/202 4	5	8

Crew: Pour Footings, Elevator Pit Walls, Benches, Stairs, and Slabs

Scope of Work your firm will perform on this project

Pour Concrete Footings, Elevator Pit Walls, Benches, Stairs, and Slabs

Equipment to be utilized in performing work on this Project

Concrete Pump

Referral and Jurisdictional Assignment

UNION	DIR CLASSIF ICATION	ASSIGN MENT STATUS	ASSIGN MENT ACTIVITI ES	ASSIGN MENT ACTIVITI ES STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
Operatin g Engineer	Operator	Pending	Pump Concrete	Pending	3/20/202 4 - 5/31/202 4	1	1

UNION	DIR CLASSIF ICATION	ASSIGN MENT STATUS	ASSIGN MENT ACTIVITI ES	ASSIGN MENT ACTIVITI ES STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
s Local 12							
Cement Masons Local 500	Building Construct ion	Pending	Pour and Finish Concrete	Pending	3/20/202 4 - 5/31/202 4	3	8
Laborers Local 89	Laborer	Pending	Concrete Chute or Hose and Shovel Concrete	Pending	3/20/202 4 - 5/31/202 4	2	4

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	QUALITY REBAR, INC.	Reinforcing Steel for Structural Concrete
No	PACIFIC PEBBLES CORPORATION	Concrete Polishing