

Subcontractor's Pre-Job Conference Form: PIERRE LANDSCAPE, INC.

Status

Published

Version

1

Assigned PSA Specialist

Rey Pedregon

Email

rpedregon@sandi.net

Phone Number

(619) 288-5592

Subcontractor's Information

Contractor

PIERRE LANDSCAPE, INC.

Company Address5455 2ND STREET
IRWINDALE, CA 91706**Phone Number****Fax Number****CSLB License Number**

638989

DIR Number

1000009575

Contractor License Classification

A - GENERAL ENGINEERING, C27 - LANDSCAPING

Pre-Award & Contract Information

Bid Number

CZ21-0550-08-A3-G3

Bid TitleMIRA MESA HIGH SCHOOL
WSM PHASE 2**Prevailing Wage Determination**

2023-1

Contract Number

CZ21-0550-08-A3-G3

Contract Title**DIR Project Number****Contract
Amount**

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Landscape & Irrigation

Jobsite Scheduling Information

Expected Start Date

1/15/2024

Estimated Duration(Days)

1000

Number of Shifts

1

Shift Description

Shift 1: 6:00AM - 3:30PM

Pay Day

Friday

Pay Period End Day

Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Alberto	Delgado	adelgado@pierrelandscape.com	(818) 339-6842

Crew: Landscape

Scope of Work your firm will perform on this project
landscape & irrigation

Equipment to be utilized in performing work on this Project
push behind equipment

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Landscape/Irrigation	Pending	1/15/2024 - 10/30/2026	2	4
UA Plumbers Local 345 Landscape/Irrigation, Underground & Specialty Piping Applications	Landscape/Irrigation Laborer	Pending	Landscape/Irrigation	Pending	1/15/2024 - 10/30/2026	2	4

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		